


# Ballots and Voting Systems Calendar

## PROGRAMMING SCHEDULE

- Some of the testing periods may change due to the Secretary of State's Testing Period. We will inform you of any changes
- Reminder emails will be sent out as each deadline approaches but please be plan accordingly for each deadline.

# 2012



	PRIMARY	GENERAL
<b>Filing Period</b>	5/22 – 6/5	7/31 – 8/14
<b>Candidate Base Rotation Notification</b>	5/25	7/27
<b>Candidate Base Rotation Drawn</b>	6/5	8/14
<b>Withdrawal Date</b>	6/7	8/16
<b>Ballot Quantity Order Due</b>	6/8	8/24
<b>City Proofing Period</b>	6/12 – 6/13	8/29 – 8/31
<b>Preliminary County Testing Period</b>	6/18-6/22	9/3 – 9/14
<b>AutoMARK Cards Delivered</b>	6/27	9/17
<b>AB Voting Begins</b>	6/29	9/21
<b>M100 Cards delivered</b>	7/9 – 7/13	10/1 – 10/5
<b>Testing Period</b>	7/23 – 8/10	10/15 – 11/2
<b>Election Date</b>	8/14	11/6

# Testing Overview

